SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:43AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 299  Const Calendar Day: 940 Date: 05-Apr-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 45-50 12 PM 4PM 50 - 61
Precipitation None Condition Mostly cloudy

Working Day If no, explain:

Di ary: Dispute
Work description.

APRIL 5, 2012 Diary .
ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS #136 and PWS # 137:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 136  Yesterday 3:38P.M. 8:21A.M.
PWS # 137 9:51A.M. 10:28A.M.-10:40A.M. 10:58P.M.-11:08P.M. 11:55A.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*FLOATING PWS # 136 and PWS #137:

FLOATING CLAPMTO N.D.S.F. A CLAPMTO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.

PWS # 136  8:22A.M.-8:33A.M. 8:22A.M.-8:30A.M. 8:34A.M. 8:54A.M.
PWS # 137 0:32P.M.-0:40P.M. 0:32P.M.-0:40P.M. 0:42P.M. 1:04P.M.

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

*FORMING PWS # 136 and PWS # 137:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
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PWS # 136 8:39A.M.-8:52A.M. 9:08A.M.-9:40A.M 9:08A.M.-9:50A.M.
PWS # 137 0:48P.M.-1:14P .M. 1:15P.M.-1:41P .M. 1:17P.M.-1:56P.M.

*INSTALING PWS #136 and PWS #137:
INSTALLING JACKING SADDLE ~ NORTH DEVIATIONSADDLE  SOUTH DEVIATION SADDLE

PWS # 136 8:55A.M.-9:16A.M. 9:52A.M.-10:39A.M. 10:03A.M.-10:42A.M.
PWS # 137 1:18P.M.-1:33P.M. 1:42P.M.- 1:57P.M.-

*PWS # 136 and PWS # 137 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT
TIME

PWS # 136 (SET UP AT NORTH) 10:05A.M. 10:25A.M.-
10:50A.M.

PWS # 137 (SET UP AT SOUTH)

2. NOTES:

*NOTE-1: PWS # 135, PWS # 136 and PWS # 137 were checked for quality of installation. In all the
strands the wires were in the correct position except for PWS # 135 which is located at the upper most
slots. Depth and inadequate width caused the followings, at N.D.S a) wire # 8 from the bottom was buried
for 12 feet starting 6 feet from the lower end, the 2nd wire from the bottom wire was buried for 12 feet
starting 6 feet from top of the saddle, at S.D.S. a) wire # 6 from the bottom was buried for 12 feet starting
6 feet from top of the saddle (it is visible), pictures attaced.

*NOTE-2: After installing the final strand, PWS # 137, the Hydraulic Arms with their hoses were
disassembled; however the arms holding the floating arms are still in place.

*NOTE-3: ABF Engineer, Mr. Levi Gatsos and ABF superintendent Mr. Scott Smith were present.

ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.

-Ryan Evanchick
-Jim Benninghove
-Mike Draper

-Mike Portillo
-Ronny Chamberlain

J.S. and Slack Adjustment
-Matthew Holt
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Thursday

-Lonny Candelaria

-Andy Zhen

-Eduardo Jimenez Padilla
-Jonathon Biskner

-Ron Knarr (Electrician worked in the afternoon)

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-096.067

Install & Adjust PWS 96-100

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067

Install & Adjust PWS 101-105

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-111.067

Install & Adjust PWS 111-115

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-125.067

Install & Adjust PWS 125-130

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-131.067

Install & Adjust PWS 131-135

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-136.067

Install & Adjust PWS 136-137

Attachment
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